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Figure 1 Demolition of median barrier on Benning road heading west to bridge. 
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PROJECT SUMMARY 
Project Description 
The work under this contract consists of the revitalization of Minnesota Avenue starting from 300 feet south 
of Benning Road, N.E. intersection to Sheriff Road, N.E. The project is approximately 0.90 mile in length. The 
project crosses Benning Road intersection, Watts Branch Bridge, and Nannie Helen Burroughs Intersection 
and it is located in Ward 7 of the northeast Washington, DC (see Figure 1 for site map).   
The planned work includes, the removal of existing surface asphalt and PCC road base, and the 
reconstruction of the pavement using full depth asphalt pavement. 
 It also includes; 

¶ The total removal of existing sidewalks, existing curbs and gutters with the salvage and reuse of 
salvageable granite curbs. The demolished curb and gutter will be reconstructed using new granite 
curb and concrete gutter. And sidewalk will be replaced with new permeable concrete, PCC or 
Exposed Aggregate Sidewalk. 

¶ New ADA compliant PCC wheelchair ramps. 

¶ Reconstruction of PCC driveway entrances with and without exposed aggregate. 

¶ Treatment and elimination of driveway entrances where required. 

¶ New landscaping and streetscaping. 

¶ Installation of bio-retention facilities with plantings. 

¶ Planting of new trees. 

¶ Installation of new Water Quality catch basins to improve storm water runoff quality. 

¶ Relocation of water main and service connections 

¶ Replacing of existing fire hydrants with traffic-type breakaway fire hydrants. 

¶ Installation of new permanent roadway signs and pavement markings. 

¶ Installation of new street lights, conduits and wiring. 

¶ Installation of new traffic signals, conduits and wiring. 

¶ Installation of new underground electrical conduit as part of DC Plug. 
The notice to proceed for the project was issued on September the 11th, 2017 and project is scheduled to be 
completed by October the 25th, 2019. Out of the total project days of 777days a total of six (6) days have 
been completed the project is left with a balance of 771days. There is currently no change order. 

 

 

 

 

 

 

¶ Figure 2 Site Map 
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CONSTRUCTION PROGRESS 

Summary of Work Performed: 
The work on storm water line with the building of manhole. 

ITEM 1 WORK   PERFORMED   FOR  THE   WEEK 
 

1. MH 22 concrete base formed and placed. 

2. Excavation for MH 22A. 

3. Digging of test pits to confirm location of нпέ ǇƛǇŜ ŎƻƴƴŜŎǘƛƴƎ ŜȄƛǎǘƛƴƎ aI тн ǘƻ aI 69. 

1. The project website www.minnesotaavenuephase2.com is online and updated with progress photos, 
two week look ahead and weekly reports to date. 

 

 

 

 

 

 

 

 

 
 
 
 
 
 
 
 
 
 

ITEM  2 COMMUNITY OUTREACH 

file:///G:/DDOT%20PROJECTS/Minn%20Ave/Reports/www.minnesotaavenuephase2.com


MINNESOTA AVENUE NE REVITALIZATION PHASE II WEEKLY REPORT  
OCTOBER 14TH, 2017 

 

 
Construction Management, Belstar Inc. 
DCKA-2013-T-0060 
FAP No.: 2016006 
Task Order No. 1 

Page 4 of 6 

 

ATTACHMENT A          PHOTOS OF WORK PERFORMED THIS PERIOD 

 

   Figure 3 Steel plate over excavation for MH 22 to allow continuous flow of traffic. 

 
Figure 4 Groundwater in excavation and pipe. 
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Figure 5 Closed crosswalk to facilitate excavation of MH 22A. 

 
Figure 6 Placing #57 stone for the manhole base and digging for manholes. 


