

DDOT PROJECT: DCKA-2016-B-0040
 FMCC PROJECT NO.: 10448
 TWO WEEK LOOK-AHEAD: 10/23/2017

ACTIVITY	LOCATION	PHASE	<div style="display: flex; justify-content: space-between;"> <div style="writing-mode: vertical-rl; transform: rotate(180deg); font-size: small;">Monday, October 16, 2017</div> <div style="writing-mode: vertical-rl; transform: rotate(180deg); font-size: small;">Tuesday, October 17, 2017</div> <div style="writing-mode: vertical-rl; transform: rotate(180deg); font-size: small;">Wednesday, October 18, 2017</div> <div style="writing-mode: vertical-rl; transform: rotate(180deg); font-size: small;">Thursday, October 19, 2017</div> <div style="writing-mode: vertical-rl; transform: rotate(180deg); font-size: small;">Friday, October 20, 2017</div> <div style="writing-mode: vertical-rl; transform: rotate(180deg); font-size: small;">Saturday, October 21, 2017</div> <div style="writing-mode: vertical-rl; transform: rotate(180deg); font-size: small;">Sunday, October 22, 2017</div> <div style="writing-mode: vertical-rl; transform: rotate(180deg); font-size: small;">Monday, October 23, 2017</div> <div style="writing-mode: vertical-rl; transform: rotate(180deg); font-size: small;">Tuesday, October 24, 2017</div> <div style="writing-mode: vertical-rl; transform: rotate(180deg); font-size: small;">Wednesday, October 25, 2017</div> <div style="writing-mode: vertical-rl; transform: rotate(180deg); font-size: small;">Thursday, October 26, 2017</div> <div style="writing-mode: vertical-rl; transform: rotate(180deg); font-size: small;">Friday, October 27, 2017</div> <div style="writing-mode: vertical-rl; transform: rotate(180deg); font-size: small;">Saturday, October 28, 2017</div> <div style="writing-mode: vertical-rl; transform: rotate(180deg); font-size: small;">Sunday, October 29, 2017</div> <div style="writing-mode: vertical-rl; transform: rotate(180deg); font-size: small;">Monday, October 30, 2017</div> <div style="writing-mode: vertical-rl; transform: rotate(180deg); font-size: small;">Tuesday, October 31, 2017</div> <div style="writing-mode: vertical-rl; transform: rotate(180deg); font-size: small;">Wednesday, November 01, 2017</div> <div style="writing-mode: vertical-rl; transform: rotate(180deg); font-size: small;">Thursday, November 02, 2017</div> <div style="writing-mode: vertical-rl; transform: rotate(180deg); font-size: small;">Friday, November 03, 2017</div> <div style="writing-mode: vertical-rl; transform: rotate(180deg); font-size: small;">Saturday, November 04, 2017</div> <div style="writing-mode: vertical-rl; transform: rotate(180deg); font-size: small;">Sunday, November 05, 2017</div> </div>																
			PREVIOUS WEEK ACTIVITIES							UPCOMING WEEK ACTIVITIES									
CONTINUE FURNISH AND INSTALL MAINTENANCE OF TRAFFIC		PHASE IA	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
TEST PIT FOR THE NEW MANHOLES 24, 25, 26 & 27 @ EXISTING 21" RCP PIPE		PHASE IA	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
CONTINUE F/I MANHOLE #22 @ MINNESOTA AVE		PHASE IA	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
CONTINUE F/I MANHOLE #22A @ MINNESOTA AVE		PHASE IA	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
CONTINUE DEMOLISHING THE MEDIAN @ THE BENNING RD BRIDGE & FURNISH THE BASE FOR RELOCATING THE CRUSH CUSHION		PHASE IA	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
REBUILD EXMH-72 & F/I 15" PCCP BASIN CONNECT BETWEEN EXMH-72 TO I-63 & I-75		PHASE IA	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
F/I MANHOLE 24, 25, 26 & 27 MH'S AVE DEPENDS ON MOT DECISION ON 10/24 MEETING		PHASE IA	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■

KEY:	
NON WORKING DAYS	■
WORKING DAYS	■